Meeting Minutes Transmittal

T Plant Complex, Low Level Burial Grounds,
Central Waste Complex, Waste Receiving and Processing
Project Managers Meeting
825 Jadwin / Room 5408
Richland, Washington

July 23,2015

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote concurrence
with the content only and are not intended to imply agreement to any commitments.
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T PLANT/LLBG/CWC/WRAP
Project Managers Meeting Minutes
825 Jadwin/Room 540S/700 Area
Richland, Washington

July 23, 2015

The June 25, 2015, Project Managers Meeting (PMM) Minutes were approved by RL and Ecology
representatives and will be submitted to the Administrative Record (AR).

Operational Status

Linda Petersen (CHPRC) reported that the only change from last month’s status was for the Low-
Level Burial Grounds (LLBG) housekeeping activities, and she noted that all of the blow-in sand has
been cleaned out for the leachate tank secondary containment system and pumps. Referring to the
second slide of the status report, Rick Engelmann (CHPRC) inquired about the small containers
listed at T Plant that are shown as zero cubic meters. Ms. Petersen explained that if the amount is
less than .05 cubic meters it is rounded down to zero. Deborah Singleton (Ecology) asked if the
decrease in one large container at CWC was associated with the container that was sent to Permafix
Northwest. Ms. Petersen referred Ms. Singleton to the third slide of the status report for the
inventory at CWC, and stated that one container was shipped to Permafix Northwest on July 16,
2015, and plans are to ship another container today. Ms. Petersen noted that since the one container
to be shipped today hadn’t been shipped it wasn’t added to the schedule, but it was dropped from the
RCRA-regulated container inventory (slide 2).

Status of Previous Agreements and Commitments
A.  There were no previous agreements or commitments to discuss.

New Agreements and Commitments
A.  There were no new agreements or commitments established.

Near Term Schedules and Ongoing Activities

A.  Agreed Order — Implementation
Mr. Engelmann noted that the discussion regarding the one large container at CWC that is
scheduled for shipment to Permafix Northwest today addresses the Agreed Order (AO) status.
Stephanie Johansen (CHPRC) stated that there were no other items or updates to discuss today
regarding the AO.

B. CAFO
John Temple (Ecology) reported that the 45-day public comment period for the FS-1 draft
permit will begin August 3, 2015, and the temporary authorization for sampling at FS-1 will
also become effective on August 3. Ms. Singleton stated that the completeness letter associated
with FS-1 had been reviewed and finalized, but there are some edits that still need to be done.
Ms. Singleton noted that the completeness letter needs to go out to the public before August 3,
2015. Mike Collins (RL) stated that he delivered the certification for the SEPA checklist to
Ecology earlier today (7/23/15). Ms. Johansen stated that the majority of the comments have
been resolved on the 277-T Building closure plan, and RL/CHPRC plan to provide a revised
copy of the closure plan to Ecology next week. Ms. Johansen added that information on the
277-T outdoor storage area will be included in the submittal to Ecology. Ms. Singleton stated
that the next Solid Waste Operations Complex (SWOC) closure plans will go out for public
comment together as a group. Ms. Singleton noted that once the FS-1 draft permit goes out
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for public comment, an internal meeting will be held to include all personnel involved with the
SWOC closure plans to ensure the process and progress with the closure plans. Ms. Johansen

stated that Deb Alexander (Ecology) noted yesterday that the SEPA checklist is needed for the
four SWOC units. Ms. Johansen indicated that the SEPA checklists will be combined, and the
transmittal to Ecology is targeted for the September 2015 time frame.

C. Hanford Facility RCRA Permit Rev. 9 Update
Ms. Singleton stated that Ecology is continuing to work on the Conceptual Agreement
Packages (CAPs) to be shared with RL and CHPRC.

D. 8C Updates, Closure Plans, Part B Application
Ms. Johansen stated that RL/CHPRC are continuing to work on the Part B. Ms. Singleton
stated that Ecology is still working to get the closure plans completed. Ms. Singleton added
that the process will be to get the closure plans completed related to the CAFO and then focus
on updating the other parts of 8C. Ms. Singleton noted that the updates to 8C will be an effort
to closely reflect what Rev. 9 should look like. Ms. Singleton stated that a decision has not
been made, but the timing and schedule are moving 8C closer to the Rev. 9 schedule.

E. Conceptual Agreement Packages (CAPS)
Mr. Engelmann noted that the CAPs were addressed under agenda item C.

F.  Sludge Storage at T Plant
Ms. Singleton stated that EPA preferred to send its letter to RL separate from Ecology
regarding sludge storage at T Plant, and EPA’s letter has been written and sent. Ms. Singleton
noted that Ecology’s letter will reflect EPA’s position that there will be no impact to permitting
with the movement of sludge into two cells at T Plant. Ms. Singleton added that its letter has
been reviewed by the lawyers, and that it will be transmitted to RL this week. Ms. Johansen
asked if EPA’s letter had been received by RL. Mr. Collins stated that he had not seen the
letter, but he would contact Roger Quintero (RL) to inquire if he had received the letter. Ms.
Singleton offered to provide a copy of EPA’s letter if RL has not received it.

- Approved Changes signed off in Accordance with TPA Section 12.2

A. There were no approved changed identified.

General Discussion
A.  There were no topics for general discussion.

Actions
A.  There no new actions identified.

Documents for Submittal to the Administrative Record.
A. The meeting minutes from today’s meeting were identified for submittal to the AR.

Next Project Managers Meeting
A. The next PMM was scheduled for August 27, 2015.
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Facility

Waste Disposition Performance

Status as of 7-22-2015

CwcC

Performing waste storage & inspection activities

Mining, segregating, and overpacking watch list drums is ongoing
+ All Priority 1 drums have been overpacked

Continuing to receive waste from onsite and offsite generators

Continuing to ship large boxes from OSA to PFNW

Continuing floor repairs in 2400 series buildings

Continuing to track new roof repair needs in RCRA open item list

Continuing emergency light testing & repairs

LLBG

Continuing to perform inspection activities in LLBGs
Continuing housekeeping activities in LLBGs*
*+ Removed blow-in sand from Trench 31 & 34 leachate tank secondary containment and sumps
Continuing receipt of waste shipments at Trench 31/34
Continuing leachate collection & removal system operation at Trenches 31 & 34

WRAP

Continuing to track new roof repair needs in WRAP turnover checklist

Continuing min-safe surveillance and maintenance activities.

Continuing floor maintenance activities at 2404-WB when resources & weather permit. No mixed waste containers with free
liquids will be stored in this building without replacement secondary containment until the floor is repaired.

Completed NDE activities for WCH test matrix boxes in the HERTR

T Plant

Continuing surveillance and maintenance activities.

* Housekeeping in LLBGs includes tumbleweed monitoring & removal, control of vegetation growth, contamination control activities
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RCRA-Regulated Inventory

# of Containers/Tanks and Volume
as of 7-22-2015

Facility Drum/Small Medium Large
Container?! Container? Container3
CWC (June) 5518 (1332 m?) 513 (883m3) 380 (6561 m?) 8,776 m?
CWC (July) 5519 (1332 m?3) 518 (892m3) 379 (6496 m3) 8,720 m?
T-Plant (June) 1 (0 m?) 0 (0 m3) 8 (303 m3)* 303 m>*
T-Plant (July) 2 (0 m3) 0 (0 m3) 8 (303 m3)* 303 m3*
WRAP (June) 26 (6 m3) 0 (0 m?3) 0 (0 m3) 6 m3
WRAP (July) 26 (6 m3) 0 (0 m3) 0 (0 m3) 6 m3

Footnotes regarding volumes:

* Inventory is for containers except for six (6) large tanks at T-Plant with a volume of 259 m?

1. 0.485 m3 (110 gallons; 17.1 ft3) or less

2. Greater than 0.485 m?3 (110 gallons; 17.1 ft3) & less than 1.812 m3 (64ft%) (Standard Waste Box)
3.  Greaterthan 1.812 m?

SWOC PMM Operations Report for July 23, 2015



Waste Package Inventory in CWC Outside Storage Areas

Number of Waste

Number of Waste

Number of Waste

Notes/Comments in Inventory Change

cwc pwmutl Paclzi/gzez/igosicz)rage Pacl;gffgs’/i; Os;;)rage Pacl;;g;/i; Os;c;;age g eE e
Outside Storage Area A 173 161 160 On?ﬁ}‘:ﬁ:ﬁi:igﬁig‘;;;ofzfgg 37/2106 1/52)0 e
Outside Storage Area B 11 11 11
Tank D-10 Qutside Storage Area 1 1 il
East Outside Storage Area 0 0 0
Shipping and Receiving Area 0 0 0
Total = 185 173 172

[1] DWMUs are based on those listed in the Agreed Order, exhibit B.

SWOC PMM Operaticns Report for July 23, 2015
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 5408
Hanford, Washington
July 23, 2015

10:00 A.M. TO 11:00 A.M.

Agenda

The May 28, 2015, Project Managers Meeting (PMM) Minutes were submitted to the
Administrative Record (AR). The June 25, 2015, PMM Minutes are in review by RL and Ecology
representatives and will be submitted to Administrative Record (AR) after approved.

Operational Status
Status of Previous Agreements and Commitments
New Agreements and Commitments

Near Term Schedules and Ongoing Activities
Agreed Order — Implementation

CAFO

HF RCRA Permit Rev. 9 Update

8C updates, closure plans, Part B application
Conceptual Agreement Packages

Sludge Storage at T Plant

AHEQgOEp

Approved Changes Signed Off in Accordance with TPA Section 12.2
General Discussion

Actions
Unit Description of Action Status Date

Documents for Submittal to the Administrative Record

Next Project Managers Meeting






